Qualitiees Bidding System Gantt Chart (Timeline)

Timeline columns: Aug14 -Sept 12 | 14-20 | 21- 27 | 28-30 | 1_11 | 12_18 | 19-25 | 26-31 | 1_8 | 9_15 | 16-22 | 23-30 | 1_6 | 7_13 | 14-20 | Merry Christmas

Month headers: September | October | November | December

Tasks

- Pre-planning Phase
- GA1 : Data Flow Diagram
- GA2 : Gantt Chart
- GA3 : ER Diagram
- SQL : Creating Database
- Data Dictionary or Database Structure
- Home Directory or Landing Page
- Registration Page
- Login Page
- Auction Listing Page(Catalogue)
- Administrator's Dashboard
- Display of All items Items being bid
- Display of (auction) Items ordered
- Client's joined bidding rooms (tab)
- Display of Order(bid) Summary
- Display of Invoice/Receipt page
- Display of Admin Sales and Inventory Report
- Chat
- Search pop-up, Result Page, and Notification pop-up
- Payment Process
- Bidding Page
- Header(consistent)
- Footer(consistent)
- Back-end Process
- Testing
- Debugging & Optimization
- Website Overall Design (Wireframe)

Legend

- Bernaldez
- Briagas V
- Navera
- Paclita
- Pormatelo
- All

- Reference
- Client Side
- Admin Side
- Two Ver
- Same
- Final/Backend

*May change due to scheduling issues